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PY 2002 - 2003 CPUC Energy Efficiency Programs
Quarterly Reports Narrative

Program Implementer Name: | Alliance to Save Energy

Program Title: | Green Schools Green Communities

Program Reference Number: | 142-02 — PG & E Territory

Quarter: | 4th Quarter

Period Covered by this Report: | October 1 — December 31, 2002

Section I. Program Overview

The Alliance’s Green Schools Program is an energy efficiency education program
that achieves immediate and persistent energy savings by reaching students,
teachers, administrators, and residential customers through a program of targeted
and in-depth education and outreach, and behavioral modification.

Section Il. Program Summary Data
Provide a list or table that summarizes program budget, expenditures, goals and
achievements by end of reporting period. The list or table should include the following, as
applicable:

1.

ahw

Program Expenditures

o Total program budget and total expenditures by end of reporting period (actual and

committed displayed separately and totaled)

Energy Savings and Demand Reduction — Not applicable
Green Schools, Green Communities is an information-only program and does
not include any specific energy measures therefore it is not required to submit
energy and peak demand savings targets or cost-effectiveness calculations.

Unit Count — Not applicable
Rebate and Install Program Summary — Not applicable
Audits/Site Surveys — Not applicable

Training

The professional development workshop facilitated by Cyane Dandridge, Executive
Director of Strategic Energy Innovations, was conducted on October 21 and
October 23, 2002. The objectives of the workshops were: 1) To understand what
energy is, how it is used in school buildings and how to use energy more efficiently
and 2) To start thinking and planning the process for how to educate students
about energy, involve the school community in saving energy and bring the energy
message into students’ homes and/or into the community.

Participants spent time learning about Green Schools resources, were given
Instructional Materials and developed an action plan for immediate implementation.
Three (3) school sites were represented at the training: Pennycooke Elementary,
Springstowne Middle and Hillsdale High School.
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Additional training was done at the school sites with the teachers and custodians at
Pennycook Elementary School and Hillsdale High School utilizing an Energy Map
(map of different energy uses at a typical school site) and walk through audit
sheets that outlines typical energy usage by HVAC systems, appliances and
lighting.

The sole purpose of these two training methods is to have participants gain a
visual perspective of what uses energy in the school and how the students can use
these methods as tools for learning and saving energy.

With the assistance of the local project leader, Mildred Dandridge, teachers and
custodians conducted extensive educational walk-though audits of their facilities.

Marketing

No marketing materials were developed during this report period. The following
(previously developed) materials were utilized to provide information on examples
of past program success and as an overview of the Green Schools program.

These documents have been sent to district personnel and principals via mail and
facsimile upon initial contact and/or when requested: Program Overview, Program
Success, No-Cost Savings Summary (Southern CA & Philadelphia), Earth Apple
Award, Educators’ & Custodians’ Scope of Work, Sample Action Plan, Managing
Business article, Student Newsletter, Gazette, and the Green Schools and
Southern CA Success Stories booklets.

Section lll. Customer Summary Data
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Customer Count — not applicable
Customer Enrollment — not applicable

Customer Details.

m There are three (3) schools in two (2) districts currently enrolled in the program
with a total estimated school population of 3,068 students.

m At one site low-income indicators reflect 34% of the student population is on
free and reduced-price meals.

m All three (3) sites have a high concentration of Spanish E.L. students and two
(2) of the sites have additional campus language aides to support Pilipino and
Hindi speaking students.

Attachment A: School Profile Demographic Data.

Hard to Reach

Two (2) of the three (3) school sites are classified as Hard to Reach (HRT)
as identified by the HRT zip code data list from SCE
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Section IV. Program Implementation Status

1.

The program activities and target dates as outlined in the PIP for this reporting
period are listed below with status, deliverables and attachments, if applicable.

Status of Program Delivery

M Obtain Statement of Intention from School Districts 12/31/02

Status: School districts have received statement of intentions outlining the
parameters of program participation for signature. Vallejo City Unified with two
(2) schools in the program has signed and returned their form.

Deliverables: Signed statement of intentions from each participating school
districts. Outstanding deliverable: Signed SOl from San Mateo Union High

School.

Attachment B: Signed statement of intention. (Vallejo City Unified School
District.

M Conduct two workshops for a total of at least 10 schools in three to five

districts. (first year) 11/30/02

Status: The first workshop was conducted in October and is outlined under
Section Il Training in this report. Both the agenda and list of attendees were
included with October’s monthly report. The second workshop was not
conducted during this quarter, an extension has been requested.

Deliverables: Evaluation Results and school plan for each school.
Outstanding deliverable: School plan for Springstowne.

Attachment C: Workshop Evaluation, Attachment D. School plans for
Hillsdale and Pennycook.

M Provide Instructional Materials to Each School District. 11/30/02

Status: Materials were distributed to participants at the October workshop.

Deliverables: List of materials distributed and list of participating teachers were
included with October’s report.

M Conduct custodian Training. 12/31/02

2/3/03

Status: During the course of the workshop there was specific training for the
facilities staff as well as a focus of the school site planning on custodian
involvement.

Deliverables: Agenda and list of attendees were included with October’s
report.
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M Create Student Advisory Committees (SAC) and begin reqular meetings in
selected schools (first and second year). 11/30/02

Status: Hillsdale High School is still planning to form a Student Advisory
Committee, but the plan has not yet been implemented.

Deliverables: Not completed, an extension has been requested.

M Train High School students to become certified student enerqgy auditors
12/31/02

Status: This program has not yet been implemented. Hillsdale High School is
planning to enroll interested students within the next two to three months.

Deliverables: Not completed, an extension has been requested.

M Community and Family Outreach Activities bequn by Student Advisory
Committees and Other Student Activities. 12/31/02

Status: There is nothing to report at this time.

Deliverables: Not completed, an extension has been requested.

M Convene Advisory Committee and hold first and second meetings.

Status: An Advisory group of educators, state agencies and industry
representatives were invited to attend the first California Green Schools
Advisory Committee meeting on November 19, 2002 in Sacramento, CA.
Please note the target date for this was in Q1 of 2003 and we were able to
meet this goal ahead of schedule.

Deliverables: List of attendees, agenda and meeting summary were included
with October’'s monthly report.

2. Program Accomplishments
We have met with Pennycook and Hillsdale High to provide on-going support.
We have been contacting numerous school districts, particularly those with
schools in hard to reach zip codes.

The Pennycook Green Team sent out a memo to the entire school community
discussing the school-wide effort to be more energy efficient. The memo
seems to have been effective as the Green Team noticed fewer lights left on by
staff and students. Attachment E. Memo to Pennycooke staff
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3. Program Challenges
Enroliment of districts and schools sites continues to be very difficult in the Bay
Area due to the number of educational objectives of the districts, financial crisis
at several school districts and administrative changes at school districts.

Even with a continued concentrated effort of recruitment, we will be unable to
meet the target of November 30, 2002 for having 10 school sites enrolled in the
program; therefore we have asked for an extension.

There have been extensive conversations with the Project Manager, Tom
Schober at SCE regarding the status of this program and references have been
made in all reports about the difficulties in securing district and school
participants.

4. Customer Disputes
There were no customer disputes during this report period.

5. Compliance Items
Due to the status of the program and the delay in enrolling the full number (10)
participating school sites - several of the program activities and target dates are
being proposed for completion in Quarter One 2003 — a revised PIP is being
presented for review and approval to the SCE Project Manager, Tom Schober.

Section V. Additional Items
The PG&E Account Reps have been particularly helpful by putting us in contact
with school district officials who are receptive and have decision making power.
We have made an appointment in January 2003 to speak with a representative
from San Leandro and Newark School District. We are also working with
Offices of Education in the identified school districts to for contacts.

In response to the letter of statewide coordination that we sent out at the
direction of the CPUC — we were contacted by the City of Davis Energy
Efficiency Project. They wanted to explore a potential collaboration with Green
Schools by creating a custom project that would first educate and engage the
school community and then work with students and industry experts to develop
and implement a retrofit project. We met with their Program Manager and
discussed ways we could complement each others’ program at the local school
district. A meeting with school district officials has been scheduled in January
2003.
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